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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continue to drive sheet pile for permanent work platform 

• Continue sonic drilling on the temporary work platform  

• Continue installation of PVC casing on the embankment 

• Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, Phase III 

• Continue excavation on boat ramp access road and begin 
haul operations to the new Power House Road 

• Continue electric and water line relocations 
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Foundation Grouting.  ACT continued the drilling and 
grouting operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 23 holes have been drilled and 
18 of those have been grouted.  Miller Drilling continued 
method sonic overburden drilling on the permanent 
work platform around Station 36+20.  
Kiewit continued construction of outer retention berm 
to station 54+50 and embankment to station 50+50 on 
the permanent platform.  Unsuitable material is being 
removed and supplemented with offsite borrow.  Con-
crete placement continued from Station 40+50 to 42+00.   
Kiewit also continued to drive sheet piling on the em-
bankment on the night shift, and have advanced to ap-
proximate station 69+00. 

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new boat ramp. Electric and water line reloca-
tions also continued. 

 
Drawdown Mitigation.  Work has been completed at 
Grider Hill ramp extension.  Work will resume at Lees 
Ford once the electric services have been relocated, 
there’s currently one lane useable.  There’s currently one 
lane useable at Jamestown and an additional lane will be 
constructed this week.  A survey has been completed for 
a new ramp at Alligator #1 and work will begin 4 Apr on 
Alligator #2.  One lane is currently available at Conley 
Bottom and another will be completed on 9 Apr.  Both 
Waitsboro and Fall Creek have one lane available.  One 
lane’s being completed at Cumberland Point.  Halcomb’s 
Landing has one lane available. 

The headwater elevation this 
morning was 681.6. There was 
some rain over the weekend 
which caused the pool to rise 
slightly.  There is very little rain 
in the forecast for the next 3 

days. The plan is to increase the 
discharges beginning on Tuesday 
and then evaluate the effects of the 
rain to see if additional increases 
are necessary. 

Wolf Creek Dam 
Weekly Update 

Contractor continues to progress the work platform. 

Upcoming Public Meetings 

12 Apr 2007 Hartsville, TN  19 Apr 2007 Mt. Juliet, TN 


